Appendix C
(updated s92)

General Conditions
1.

Except as modified by the conditions below and subject to final design and accompanying
outline plan(s), the works authorised by this Designation shall be undertaken generally in
accordance with the following information provided by the Requiring Authority in the Notice of
Requirement for the Freight Hub dated 23 October 2020:
(a)

Designation extent dated 15 September 2020.

(b)

Land Requirement plans and schedule of land included in designation.

(c)

Volume 2 Assessment of Effects on the Environment and supporting information:

(d)

(i)

Concept Plan (Figure 124) dated 12 February 2021, prepared by Stantec.

(ii)

Draft indicative Landscape plan dated 3 February 2021 prepared by
Isthmus Group (rev 1).

Volume 3 Technical Reports.

2.

Where there is any inconsistency between the Notice of Requirement documentation listed
above and the designation conditions, the designation conditions shall prevail.

3.

Any reference in these conditions to a New Zealand Standard includes any future amendments
or replacements of that standard.

Lapse Period
4.

The designation shall lapse if not given effect to within 15 years from the date on which it is
included in the District Plan.

Management Plans
5.

At least 20 working days prior to construction commencing or unless otherwise specified in the
conditions below, the management plan(s) specified below shall be submitted to Palmerston
North City Council for certification that the management plan(s) meets the objective specified.

6.

All works shall be carried out in accordance with the applicable management plan(s) and other
plans required by these conditions.

Outline Plan(s)
7.

An outline plan or plans shall be prepared and submitted to the Council in accordance with
section 176A of the RMA.

8.

The outline plan(s) may be submitted for the entire Freight Hub or for one or more stages,
aspects, sections, or locations of works.

9.

The outline plan(s) shall include any relevant management plan for the particular design or

construction matters being addressed in the outline plan. The following must be included in
an outline plan or plans (as relevant to the particular design or construction matters being
addressed):

10.

(a)

Construction Management Plan

(b)

Construction Traffic Management Plan

(c)

Construction Noise and Vibration Management Plan

(d)

Landscape Plan

(e)

Construction Engagement Plan

(f)

Stormwater Management Plan

(g)

Stormwater Monitoring and Maintenance Plan

(h)

Road Network Integration Plan

(i)

Operational Noise and Vibration Management Plan

(j)

Operational Traffic Management Plan

(k)

Operational Dust Management Plan

The documents and plans referred to in condition 9 above may be amended to provide
updated information or reflect changes in design, construction methods or the management of
effects without the need for a further outline plan where:
(a)

amendment proposed is provided in writing to the Palmerston North City Council;
and

(b)

amendment is in general accordance with the original document or plan, or the
amendment is to give effect to an amendment required under another statutory
approval.

Communication and Engagement
Community Liaison Forum
11.

At least 12 months prior to construction and until at least 12 months after the Freight
Hub commences operation, the Requiring Authority shall establish and maintain a
Community Liaison Forum.

12.

The purpose of the Community Liaison Forum is to provide an interactive forum through
which the Requiring Authority can provide information to, and receive feedback from the
community on any matters relating to the construction and operation of the Freight Hub,
including updates on material changes in design or activity.

13.

The Requiring Authority shall determine the frequency of updates to the community
through the forum, which shall be at least every six months during construction and 12

months during operation.
14.

The Requiring Authority shall ensure that the forum provides opportunities for the
community to provide feedback, including feedback on draft management plans prepared
in accordance with the conditions of this Notice of Requirement.

Community Liaison Person
15.

Within 12 months of the [date the NoR is confirmed] and until at least 12 months after the
Freight Hub commences operation, the Requiring Authority shall appoint a Community Liaison
Person.

16.

The role of the Community Liaison Person is to provide a point of contact for the community
on behalf of the Requiring Authority for all enquiries relating to the Freight Hub, including
land acquisition, construction or operational matters.

17.

The Community Liaison Person will be responsible for administering the Community Liaison
Forum, once established in accordance with condition 11.

18.

The Requiring Authority shall make the contact details of the Community Liaison Person
available to the community.

Construction Engagement Plan
19.

Prior to the commencement of construction, the Requiring Authority shall prepare a
Construction Engagement Plan and implement the plan for the duration of
construction.

20.

The objective of the Construction Engagement Plan shall be to outline a process to ensure that
the community is provided with construction information during construction of the Freight
Hub.

21.

The Construction Engagement Plan shall include:
(a)

Contact details of the Community Liaison Person appointed pursuant to condition 18.

(b)

A process for identifying the parties that will be communicated with, and the
methods of communication.

(c)

Information on and the methods for communicating the following:
(i)

likely construction works and programme;

(ii)

hours of construction where these are outside of normal working hours or
on weekends or public holidays, including night-time heavy vehicle
movements;

(iii)

routes for construction vehicles, including vehicle movements and types (ie
light or heavy vehicles);

(iv)

any temporary traffic management measures, including changes to
pedestrian and cycling routes, public transport and school bus routes and
the reinstatement of those routes;

(v)

progress of any construction works against key project milestones and
completion dates; and

(vi)

the Construction Traffic Management Plan developed pursuant to
condition 54.

Complaints Register
22.

Within 12 months of [date the NoR is confirmed] the Requiring Authority shall establish a
register of any complaints received and action undertaken by the Requiring Authority in
response to the complaint, and maintain the register until at least 12 months after the Freight
Hub commences operation.

23.

The complaints register must include:
(b)

the name and contact details of the complainant;

(c)

the nature and details of the complaint; and

(d)

measures taken by the Requiring Authority to respond to the complaint or where any
measures have not been taken, the reasons why.

24.

The complaints register shall be made available to Palmerston North City Council upon
request.

25.

The Requiring Authority shall provide regular updates to the community through the
Community Liaison Forum on complaints received and any measures to address any
complaints identified.

Mana Whenua
Mana Whenua Values
26.

Prior to the commencement of construction, the Requiring Authority shall prepare a Mana
Whenua Engagement Framework.

27.

The objective of the Mana Whenua Engagement Framework is to recognize and provide for
mana whenua values in the area affected by the Freight Hub, to develop mechanisms to avoid
or mitigate effects on mana whenua values through the implementation of agreed monitoring
and mitigation measures and provide opportunities for expression of those values through
design.

28.

The Requiring Authority shall engage with mana whenua to develop the contents of the Mana
Whenua Engagement Framework, which may include:
(a)

roles and responsibilities of mana whenua, including in relation to design and
development of the Freight Hub;

(b)

involvement in preparation of management plans;

(c)

monitoring activities to be undertaken;

(d)

involvement in developing and partaking in accidental discovery protocols;

(e)

site dedication protocols; and

(f)

opportunities for the expression of mana whenua values in the design and
development of the Freight Hub.

Contamination
29.

Prior to commencement of construction, the Requiring Authority shall undertake a detailed
site investigation in accordance with the Resource Management (National Environmental
Standard for Assessing and Managing Contaminants in Soil to Protect Human Health)
Regulations 2011 ("NES-CS").

30.

The Requiring Authority shall ensure that any contaminated soil identified from the detailed
site investigation is managed in accordance with the requirements of the NES-CS, and where
appropriate prepare a Contaminated Site Management Plan.

Archaeology
31.

The Requiring Authority shall ensure that where any land disturbing works occur in an area of
the Designation which is not subject to an archaeological authority under the Heritage New
Zealand Pouhere Taonga Act 2014, an accidental discovery protocol is in place.

32.

The accidental discovery protocol shall be prepared in collaboration with mana whenua and
shall include:
(a)

specific procedures in the event that kōiwi tangata or taonga are discovered; and

(b)

activities that must be undertaken before construction activities in the vicinity of a
discovery may recommence, including appropriate tikanga, recording, recovery of
artifacts, and engagement.

Stormwater
Stormwater Management Report
33.

The Requiring Authority shall prepare and submit a Stormwater Management Report with
the first outline plan to Palmerston North City Council containing details of the stormwater
detention ponds.

34.

The Stormwater Management Report shall be prepared by a suitably qualified and
experienced person.

35.

The purpose of the Stormwater Management Report is to confirm the design of the
stormwater detention ponds is sufficient to mitigate the potential downstream flooding
effects as a result of any increased stormwater runoff from the Freight Hub and/or the loss
of flood plain storage as a result of the site formation.

36.

The Stormwater Management Report shall:
(a)

outline the results of hydraulic modelling of the Mangaone Stream Catchment as
affected by the Freight Hub; and

(b)

confirm the appropriate size of the stormwater

detention ponds.
Stormwater Management and Monitoring Plan
37.

Prior to commencement of construction, the Requiring Authority shall prepare and implement
a Stormwater Management and Monitoring Plan.

38.

The objective of the Stormwater Management and Monitoring Plan is to outline the design
features for the effective operation of the stormwater system, and the methods for the
monitoring and maintenance of the stormwater system.

39.

The Stormwater Management and Monitoring Plan shall be prepared by a suitably
qualified and experienced person.

40.

The Stormwater Management and Monitoring Plan shall include:
(a)

design measures to assist with achieving hydraulic neutrality and methods to assist
with stormwater treatment and contaminant removal utilising natural systems
including retention areas, permeable surfaces, wetland/swales and appropriate
vegetation;

(b)

the methods that will be used for the operation and maintenance of the stormwater
management system to ensure its successful long-term performance, including
sediment removal, clearance of debris, replacement of vegetation, and training of
operators; and

(c)

details of the location and operation of any stormwater outlets from the site, including
emergency spillway.

Level Crossing Safety Impact Assessment
41.

42.

At least 12 months prior to construction commencing, the Requiring Authority shall
commission Level Crossing Safety Impact Assessments for:
(a)

the Campbell Road/Kairanga Bunnythorpe Road level crossing; and

(b)

the Waughs Road/Campbell Road level crossing.

The Requiring Authority will engage with Palmerston North City Council to determine how to
appropriately allocate implementation responsibilities in relation to the recommendations in
each Level Crossing Safety Impact Assessment.

Road Network Integration Plan
43.

At least 12 months prior to construction commencing, the Requiring Authority shall prepare a
Road Network Integration Plan.

44.

The objective of the Road Network Integration Plan is to ensure that the roading network for
the Freight Hub is appropriately managed and integrated with the wider transport network.

45.

The Requiring Authority shall consult and share information with Palmerston North City
Council, Horizons Regional Council and Waka Kotahi NZ Transport Agency in preparing the
Road Network Integration Plan.

46.

The Road Network Integration Plan shall include:
(a)

the timing for the closure of and/or the legal stopping of any relevant roads (or
sections of roads, as the case may be), including Railway Road, Clevely Line, Te Ngaio
Road and Roberts Line;

(b)

the location, timing and design of any access to the Freight Hub;

(c)

any changes and upgrades required to existing property accesses, intersections
and roads required for construction and operation of the Freight Hub to be
delivered by the Requiring Authority;

(d)

the timing for the closure of any level crossings;

(e)

the proposed speed limits for any new roads and changes to speed limits for
existing roads;

(f)

the location and timing and form of any changes and upgrades to pedestrian
walkways, cycleways and public transport facilities, including any new walkways,
cycleways and public transport facilities, including new or relocated bus stops;

(g)

the location and timing of confirmed and funded upgrades or additions to the
wider transport network and the identification of opportunities for that wider
transport network to integrate with any roading upgrades and connections
required for construction and operation of the Freight Hub; and

(h)

details of the feedback provided by Palmerston North City Council, and Horizons
Regional Council and Waka Kotahi NZ Transport Agency and how this has been
incorporated into the Road Network Integration Plan, including any feedback
regarding the location and timing of a ring road and/or any bypasses of
Bunnythorpe and how these connections integrate with the roading network
required for the construction and operation of the Freight Hub.

Landscape Plan
47.

Prior to commencement of construction, the Requiring Authority shall prepare a Landscape
Plan.

48.

The objective of the Landscape Plan is to outline the landscape measures to be incorporated
into the Freight Hub design, to manage potential adverse effects of the Freight Hub on
landscape, visual amenity and natural character.

49.

The Landscape Plan shall be prepared by a suitably qualified and experienced person.

50.

The Landscape Plan shall include:
(a)

the extent to which the design of the Freight Hub aligns with the industrial and rural
values highlighted in the North East Industrial Design Guide. Where a different
approach to the North East Industrial Design Guide is proposed, the Landscape Plan
shall outline the reasons for a departure from the approach and outline why the
alternative approach is preferred.

(b)

the location and types of proposed landscape and visual amenity plantings, including
planting of stormwater detention ponds, stream and riparian margins, cut faces, fill

batters, and show how these plantings will integrate the built forms of the Freight Hub
into the surrounding environment;
(c)

how the proposed planting would enhance the natural character of the Mangaone
Stream surrounds;

(d)

how any roads and walkways within the designation extent integrate into the
character of the surrounding area;

(e)

the location of the proposed noise mitigation structures as outlined in the Operational
Noise and Vibration Plan, and where required, the final form, finish, and planting of
these structures (including vertical noise barriers and bunds) along Sangsters Road and
Maple Street, including vertical noise barriers and bunds and associated planting;

(f)

the proposed timing for any landscape or visual amenity planting to maximise
mitigation planting coverage prior to construction of the main buildings and/or
operation of the Freight Hub where practicable; and

(g)

the process and programme for maintaining any landscape or visual amenity
planting.

Construction
Construction Management Plan
51.

Prior to commencement of the construction, the Requiring Authority shall prepare a
Construction Management Plan, and implement the plan for the duration of construction.

52.

The objective of the Construction Management Plan is to outline measures for managing
construction related effects.

53.

The Construction Management Plan shall include:
(a)

a construction programme, including any seasonal timings for works;

(b)

a detailed site layout;

(c)

the design and management specifications for all earthworks on-site, including
disposal sites and their location;

(d)

measures to be implemented to minimise dust from construction and related
earthworks;

(e)

the design of temporary lighting for enabling and construction works and
construction support areas;

(f)

details on the timing of the installation of screening and planting and opportunities
where this can be undertaken prior to works commencing;

(g)

the approach to the management of construction waste;

(h)

the accidental discovery protocol adopted by the Requiring Authority;

(i)

a description of training requirements for all site personnel (including employees,

subcontractors and visitors) including details of briefings for employees and
subcontractors about the accidental discovery protocol adopted by the Requiring
Authority;
(j)

environmental incident and emergency management procedures; and

(k)

contact numbers for key construction staff, and staff responsible for any monitoring
requirements.

Construction Traffic Management Plan
54.

Prior to the commencement of construction, the Requiring Authority shall prepare a
Construction Traffic Management Plan, and implement the plan for the duration of
construction.

55.

The objective of the Construction Traffic Management Plan is to outline the methods that will
be undertaken to minimise adverse effects from construction works on property access,
traffic safety and efficiency of traffic movements.

56.

The Construction Traffic Management Plan shall be prepared by a suitably qualified and
experienced person.

57.

The Construction Traffic Management Plan shall:
(a)

identify the numbers, frequencies, and timing of traffic movements for each phase of
the construction programme as developed under the Construction Management Plan,
including any limitations on heavy vehicle movements through key areas during night
and peak times, as required;

(b)

identify safe site access routes, site access arrangements, and access points for
vehicles in a manner consistent with Waka Kotahi NZ Transport Agency's Code of
Practice for Temporary Traffic Management;

(c)

outline methods to manage local and network wide effects of the construction,
including temporary traffic management measures, such as traffic detours including
for public transport and school bus routes and temporary speed limits;

(d)

provide details for measures to maintain safe pedestrian and cyclist access movements
in the vicinity of the site;

(e)

include the construction vehicle noise limits and any requirements for effective noise
suppression;

(f)

detail measures to provide vehicle access to private and adjacent properties;

(g)

identify opportunities to use the rail network to minimise effects on the roading
network where practicable;

(h)

provide details for any new permanent accesses to be formed at the earliest practical
opportunity to limit the adverse effects of construction and severance;

(i)

provide measures for the management of fine material loads (e.g. covers) and the
timely removal of any material deposited or spilled on public roads; and

(j)

provide a process for preparing a traffic management communications plan.

Construction Noise and Vibration Management Plan
58.

Prior to the commencement of construction, the Requiring Authority shall prepare a
Construction Noise and Vibration Management Plan, and implement the plan for the duration
of construction.

59.

The purpose of the Construction Noise and Vibration Management Plan is to demonstrate
how compliance with the following will be achieved for the duration of construction of the
Freight Hub, where applicable to the relevant works:
(a)

NZS 6803:1999 Acoustics – Construction Noise; or

(b)

Waka Kotahi, State Highway Construction and Maintenance Noise and Vibration
Guide, 2019.

60.

The Construction Noise and Vibration Management Plan shall be prepared by a suitably
qualified and experienced person.

61.

The Construction Noise and Vibration Management Plan shall include:
(a)

a description of the projected construction noise and vibration levels;

(b)

a description of the construction works and processes;

(c)

a description of anticipated equipment and any noise or vibration suppression
devices;

(d)

the hours of operation, including times and days when activities causing noise and/or
vibration would occur;

(e)

identification of affected dwellings and projected noise and vibration levels
for those dwellings;

(f)

methods and frequency for monitoring and reporting on construction noise and
vibration; and

(g)

construction equipment operator training procedures and expected construction site
behaviours.

Operational Lighting
62.

Prior to the commencement of construction of the Freight Hub, the Requiring Authority shall
prepare a Lighting Design Plan.

63.

The objective of the Lighting Design Plan is to demonstrate how the lighting for the outdoor
operational areas, internal access roads, and carparks of the Freight Hub will be designed to
manage glare and light spill from the operation of the Freight Hub, and to comply with
R12A.4(f) of the District Plan.

64.

The Lighting Design Plan shall include:

(a)

the lighting standards to be complied with;

(b)

the projected light spill or glare calculations; and

(c)

the proposed locations and design for lighting structures, including any measures to
reduce potential adverse visual amenity effects including minimising where
practicable, the number of lighting poles and the height of lighting towers.

Operational Traffic Management Plan
65.

The Requiring Authority shall prepare and implement an Operational Traffic Management
Plan.

66.

The objective of the Operational Traffic Management Plan is to outline the methods that will
be undertaken to manage adverse transport effects from operational activities of the Freight
Hub.

67.

The Operational Traffic Management Plan shall include:

68.

(a)

a description of the expected traffic generation, including light and heavy vehicles,
for activities within the Freight Hub;

(b)

the method for assessing the performance of accesses to the Freight Hub, both in
terms of safety and traffic efficiency;

(c)

the form and timing of safety upgrades to the section of Roberts Line between
Railway Road and Richardsons Line, including in respect of established accesses and
intersections; and

(d)

a description of any other roading connections relevant to the access or operation of
the Freight Hub detailed in the Road Network Integration Plan.

The Requiring Authority shall review and update the Operational Traffic Management Plan
with each outline plan of works for buildings and development of the Freight Hub where
relevant.

Operational Noise and Vibration
69.

The Requiring Authority shall prepare and implement an Operational Noise and Vibration
Management Plan.

70.

The objective of the Operational Noise and Vibration Management Plan is to detail mitigation
and ongoing measures to control noise and vibration effects from the operation of the Freight
Hub.

71.

The Operational Noise and Vibration Management Plan shall be prepared by a suitably
qualified and experienced person.

72.

The Operational Noise and Vibration Management Plan shall outline:
(a)

the noise and vibration limits for both day and night time activities within the
Freight Hub must operate;

(b)

the details and location of any noise mitigation structures required to manage the
noise effects including:
(i)

a continuous barrier, including bunds and/or natural elevation on the
eastern boundary of the designation extent to 5 metres above the
finished ground level of the Freight Hub; and

(ii)

a barrier 3 metres above finished ground level of the Freight Hub on the
northern boundary of the designation extent.

(c)

the outcome of investigations undertaken for dwellings existing as at [23 October
2020] that are predicted to be subject to exceedance of Category A noise criteria
contained at Table 5 of Technical Report D – Acoustic Assessment;

(d)

the acoustic treatment that is necessary to achieve acceptable internal noise levels of
35 dB LAeq(1h) in bedrooms and 40 dB LAeq(1h) in other habitable spaces of dwellings
as at [23 October 2020];

(e)

the process for undertaking modelling and monitoring of operational noise and
vibration;

(f)

the location of permanent noise monitors which shall include one in the northern
area and one in the eastern area of the Freight Hub; and

(g)

site noise management measures including operation of machinery and equipment in
a manner to avoid unreasonable noise.

73.

The Requiring Authority shall make the current version of the Operational Noise and Vibration
Management Plan publicly available.

74.

The Requiring Authority shall review and update (including with any additional noise modelling
as required) the Operational Noise and Vibration Management Plan:
(a)

annually; and

(b)

prior to any significant changes in activity at the Freight Hub that might reasonably
be expected to alter or otherwise affect the noise and vibration levels generated
from the Freight Hub.

Operational Dust Management
75.

The Requiring Authority shall prepare and implement an Operational Dust Management Plan.

76.

The objective of the Operational Dust Management Plan is to detail the mitigation and ongoing
measures to control dust effects from the operation of the Freight Hub.

77.

The Operational Dust Management Plan shall be prepared by a suitably qualified and
experienced person.

78.

The Operational Dust Management Plan shall outline:
(a)

The details and location of dust generating activities on the site;

(b)

A description of any sensitive receptor locations;

(c)

A qualitative assessment of the risk of impacts of dust generation from dust
generating activities, including the typical frequency and duration of exposure to
dust for each activity;

(d)

A description of the intensity and character (including offensiveness) of each type of
dust discharge;

(e)

The mitigation and management practices to minimise dust emissions;

(f)

The process for monitoring dust generation and dust generating activities;

(g)

The roles and responsibilities of staff in relation to the Operational Dust
Management Plan; and

(h)

The training required for staff to implement the Operational Dust Management Plan.

79.

The Requiring Authority shall make the Operational Dust Management Plan publicly available.

80.

The Requiring Authority shall review and update the Operational Dust Management Plan:
(c)

annually; and

(d)

prior to any significant changes in activity at the Freight Hub that might reasonably
be expected to alter or otherwise affect the dust generated from the Freight Hub.

Post-completion
Post-completion review of designation extent and conditions
81.

82.

As soon as practicable following completion of construction of the Freight Hub, the Requiring
Authority shall:
(a)

review the designation extent;

(b)

identify areas of designated land that the Requiring Authority considers are no longer
necessary for the ongoing operation, maintenance or for ongoing measures to
mitigate adverse effects of the Freight Hub; and

(c)

notify the Council under section 182 of the RMA to remove those parts of the
designation.

Once construction of the Freight Hub is complete, the following construction conditions will no
longer apply and can be removed as part of any subsequent District Plan review:
(a)

conditions 19 – 21; and

(b)

conditions 51-61.

Advice note: This condition does not prevent works required for the ongoing operation or
maintenance of the Freight Hub from being undertaken

